AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
B6 2003FEB12 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCT U S. ARWY TANK & AUTOMOTI VE COVIVAND
ROBERT D. BAI RD (586) 753-2076 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: BAI RDR@ACOM ARMY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $21, 615. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: FAR 52.243-1 Changes- Fi xed Price

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SANDRA E. MCCARROLL

MCCARROS@ACOM ARMY. M L (586) 573-2072

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2003FEB12
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- M051/ 0002 MOD/AMD B6

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORMATI ON
PROGRAM  Stryker Arnored Vehicle

1. This Mdification B6 to Delivery O der 0002 under Requirenments Contract DAAEO7-00-D M)51 is a supplenental agreenent.

2. Pursuant to Requirenents Contract DAAEO7-00-D-M)51 Clause |.73, FAR 52.243-1, entitled "Changes - Fixed-Price", this nodification
requires the contractor to deliver hardware kits associated with the relocation of the Governnment Furnished Equi pment (GFE) Driver's
Vi si on Enhancer.

3. The contractor shall deliver 66 DVE relocation hardware kits. The cost of contractor installation of the kits is not funded under
this action. The contractor shall delivery the DVE hardware kits in accordance with the follow ng schedul e:

a. 2 Hardware Kits no later than 1 February 2003. The contractor shall ship these kits to Aberdeen Proving G ounds.
b. 58 Hardware Kits not |ater than 15 February 2003. The contractor shall ship these kits to Fort Lew s, WA
c. Six (6) Spare Hardware Kits no later than 15 February 2003. The contractor shall ship these kits to Fort Lew s, WA

4. The contractor shall deliver production representative hardware which will be suitable to adequately support fielding and Government
test.

5. A Governnent representative will inspect the hardware kits for form fit and function.
6. The Government will provide the following GFE for this effort:

66 each Thermal Omi Sensors

66 each Thermal Omi Display

66 each Sensor Bl ocks

66 each Thermal Omi Display Brackets

66 each Thermal Omi Wring Harness (eight foot |ength)

a0 o

7. The follow ng clauses apply to this nodification:

FAR 52. 216- 24 Limtation of Government Liability
FAR 52. 216- 26 Payments of Allowable Costs Before Definitization
FAR 252.217-7027 Contract Definitization

8. The definitized nodification is planned to be on a Fixed Price basis with the follow ng definitization schedul e:

Proj ected Award Date: 10 February 2003
Proposal Recei pt Date: 28 February 2003
Conpl eti on of Negotiations Date: 17 March 2003
Modi fication Definitization Date 15 April 2003

9. The contractor agrees to deliver the DVE rel ocation hardware kits described above at a Not-To-Exceed Ceiling Price of $43,230.

10. The Limitation of Government Liability amount is $21,615 as specified in SLIN 9006AC. The total dollars funded for this action are
$21, 615.

11. In addition to the above requirenments, the contractor is hereby directed to stop all activities related to the permanent
engi neering design solution for the DVE relocation as required under SLIN 9005AA Modification BB to Delivery Order 0002 dated 21
Novenber 2002.

12. As aresult of this Mdification B6, the total ampunt obligated to Delivery Order 0002 is increased by $21,615. Except as

specifically stated above, all other terns and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

*** END OF NARRATI VE A 097 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/SI|N DAAEO7- 00- D ND51/ 0002 MOD/AMD 6
Name of Offeror or Contractor: Gm GDLS DEFENSE GROUP L. L.C.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
9006AC SERVI CES LI NE | TEM $ 21, 615. 00

NOUN: DVE | NTERI M SOLUTI ON HARDWARE
PRON:  X11GX216X1 PRON AMD: 02 ACRN:  AA
AVS CD: 31107180008

Thi s Not-To-Exceed (NTE) is for the delivery
of the DVE rel ocation hardware kits in
accordance with the foll owi ng schedul e:

2 Hardware Kits no later than (NLT)1 Feb 03.

58 Hardware Kits NLT 15 Feb 03.
Six (6) Spare Hardware Kits NLT 15 Feb 03.

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 15- FEB- 2003

$ 21, 615. 00




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- M051/ 0002 MOD/AMD B6

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
9006AC X11GX216X1 AA 1 $ 0.00 $ 21, 615. 00 $ 21, 615. 00
31107180008 1GXPO1
NET CHANGE $ 21, 615. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV $ 21,615.00
NET CHANGE $ 21, 615. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 685, 703, 982. 28 $ 21,615. 00 $ 685, 725, 597. 28
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